

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	23 September 2026
Team ID	SWTID-2026-9588
Project Name	AI WEATHERWISE API
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	Yogalakshmi V
Sprint-1		USN-2	As a user, I will receive confirmation email once I have registered for the application	1	High	Thachayani E
Sprint-2		USN-3	As a user, I can register for the application through Facebook	2	Low	Yamuna M
Sprint-1		USN-4	As a user, I can register for the application through Gmail	2	Medium	Susmitha V
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	Yogalakshmi V

	Dashboard					Thachayani E
--	-----------	--	--	--	--	-----------------

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	22 Sep 2026	27 Sep 2026	20	27 Sep 2026
Sprint-2	20	6 Days	28 Sep 2026	03 Oct 2026	20	03 Oct 2026
Sprint-3	20	6 Days	04 Oct 2026	09 Oct 2026	20	09 Oct 2026
Sprint-4	20	6 Days	10 Oct 2026	15 Oct 2026	20	15 Oct 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
<https://www.atlassian.com/agile/tutorials/epics>
<https://www.atlassian.com/agile/tutorials/sprints>
<https://www.atlassian.com/agile/project-management/estimation>
<https://www.atlassian.com/agile/tutorials/burndown-charts>